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Change Number Federal Facility Agreement and Consent Order Date

Change Control Form
M-14-94-01 Do not use blue ink. Type or print using black ink. 4/29/94

Originator Phone

M. L. Bell/J. M. Hennig (as amended by Ecology) 373-3026/376-1366

Class of Change
[] I - Signatories [X] II - Project Manager [] III - Unit Manager

Change Title

Revision to M-14-03, "Initiate Operations of 27 Module Waste Sampling and Characterization Facility"

Description/Justification of Change

This revision changes the due date to initiate operations of the 27 module Waste Sampling Characterization

Facility CvJSCF) from April 30; 1994 to November 30, 1994. During-this time;-Ana:yticd Se::ices will

continue to be provided to all Programs with no impacts. At WSCF startup (by November 30, 1994) the
capability will be in place to: initiate analytical services, support quality assurance and quality control for
commercial services, support liquid effluent treatment process control, perform low-level radionuclide analyses

and screening, and to analyze for contaminants of concern that currently cannot be performed by commercial

facilities (due to short holding times).
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Affected Documents

Hanford Federal Facility Agreement and Consent Order, Appendix D.
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Justification:

-_----_Althoughthe constrnctionjcompletiois-Mile.stone(M-t4-02) wascompleted on schedule in October 1993, several post-
construction punch list items (primarily HVAC and electrical systems) remain to be completed. These delays have
been caused in part from the bankruptcy of the laboratory module vendor and from module damage during shipment.
Beneficial occupancy of the laboratory has been impacted by the delay of scheduled startup activities, which cannot
be completed until HVAC and electrical systems are operational. These include analytical equipment setup and
testing, and facility preparation, and administrative procedures.

Due to decreases in near term sample loads, this delay in WSCF startup will have no program impact.

Prior to November 30, 1994, radiochemistry analysis and screening planned for the WSCF will continue to be
-T-performedat-on-site-anduommerraalanalyt4callaboratories.--WSCF_willhe-available to fully support 300 Area
a Treatment Facility sample loads expected in December 1994 and C-018H sample loads expected in June 1995.

;; Commercial analytical laboratories will continue to be aggressively utilized. Turn-around-time requirements as

specified in the Tri-Parry Agreement have been, and continue to be routinely met. Sample backlogs at commercial
se,

laboratories are at operational levels and continue to be properly managed. Continued quality oversight will be
v^ performed utilizing multiple commercial laboratories until WSCF is available. Transition to locally provided

laboratory services (M-14-04) will be managed with no interruption in analytical service
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